
Updated as of Feb. 21, 2013 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Cooper County Levee District 1 

Cooper County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Repair of slope embankment failure and reseeding.  

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

1% 
1% 

 
 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Nov. 9, 2011 
June 1, 2012 
Jan. 25, 2013 
Feb. 6, 2013 

45 days 
Mar. 23, 2013 
Mar. 23, 2013 
Mar. 23, 2013 

 
 
 
 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$31,077.50 
$31,077.50  

 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract was awarded to C.L. Richardson for $31,077.50 on January 25, 2013. 
 
CL Richardson has begun brush hogging the levee and clearing and grubbing for slope repairs near STA 385+00. 
Wet conditions are slowing progress. 

Photos 


